

Human Health Risk Assessment (HHRA) - Flin Flon / Creighton Technical Advisory Committee (TAC)

April 19, 2010

Attendance

MB Conservation:	Dave Bezak, Mike Gilbertson, Dean Kasur, Ines Hiraoka, Lenore Kowalchuk
MB Health:	Lawrence Elliott, Susan Roberecki
MB IEM:	Doina Priscu
MB Water Stewardship:	Kevin Jacobs
SK MOE:	George Bihun
SK Health:	James Irvine, David Sampson
Health Canada:	Eveline Schroth
HBMS:	Alan Hair, Shirley Neault
Intrinsic Environmental:	Elliot Sigal, Adam Safruk
Facilitator:	Sheldon McLeod
Observers:	Dave Price
Goss Gilroy:	Blair Jackson

Introduction

- The agenda was reviewed and accepted.
- The notes from the February 24 meeting were not accepted. The notes will be revised and redistributed for off-line review and approval.

Status of Documents

- The draft Exposure Study Report and related documents were discussed.
 - The report was sent to two separate peer reviewers. Comments have been received from one of these reviewers while the other is expected later this week.
 - Based on the peer review and TAC comments received to date and the ones expected from the second peer reviewer, the revised report is targeted for completion by May 11.
 - The evaluation of exposure study summary for the bridge document was provided to Intrinsic last week. A plain language document and a one-page summary were also provided.
- The HHRA report is essentially complete.
 - The document is being checked for final references, etc.

Question: Has the 2nd objective of the HHRA been sufficiently addressed in the executive summary?

Response: Intrinsic believes that the objective has been addressed but will check the executive summary to confirm (see action #161).

- The bridge document is being rewritten based on comment received to date. The next draft is expected by next week.
- The 4-pager is almost ready for circulation. It should be distributed either today or tomorrow.

Risk Management

- The Government representatives have a meeting planned for later this week to discuss risk management strategies. Follow-up with HBMS personnel will occur after this meeting.
 - If possible and available, these representatives would like to have the recommendation section of the bridge document for this meeting.

Communication Plan

- The draft communication plan was discussed at a meeting of the Communication Working Group last week. Based on comments received at that meeting, the plan is under revision. It is anticipated that the plan will continue to be revised based on ongoing comments from the TAC, CAC and CWG.

Overall Schedule

- The schedule has been revised to postpone the Open House from May 20 to June 17. All other major milestone dates remain in place to avoid further slippage.
 - The planned CAC workshop content may need to be revised slightly to accommodate the overall schedule change. A rough approach for the workshop will be prepared and circulated to the TAC for comment (see action #162).

**NEXT MEETING: May 3 2:00 (MB)
Teleconference**

#	Action	Responsibility	Target Date	Status
146	Test availability of CAC members for a workshop & meeting	Sheldon McLeod	2010-02-26	2010-01-12, new 2010-02-08, ongoing 2010-04-19, Complete
148	Prepare an additional response to the resident with the cadmium concern	Lawrence Elliott	2010-02-22	2010-01-12, new 2010-02-08, ongoing 2010-04-19, Complete (via telephone)
150	Provide comments on the draft Exposure Study report	TAC Members	2010-02-24	2010-02-08, new 2010-04-19, Complete
152	Provide Belledune lead study data to TAC members	Doug Haines	2010-03-01	2010-02-24, new 2010-04-19, Complete
153	Obtain age of home information from the tax rolls	Goss Gilroy	2010-03-05	2010-02-24, new 2010-04-19, Complete
154	Draft a flow chart that could be used in all of the reports	Intrinsik	2010-03-12	2010-02-24, new 2010-04-19, Complete
155	Provide specific number of hard copies of the HHRA report needed for HBMS and Government Departments	Alan Hair / Govt. reps	2010-03-31	2010-02-24, new 2010-04-19, ongoing
156	Circulate the revised executive summary for comment	Intrinsik	2010-03-10	2010-02-24, new 2010-04-19, Complete
157	Provide comments / responses re HHRA to Sheldon so that he can provide them to TERA	Intrinsik	2010-03-05	2010-02-24, new 2010-04-19, Complete
158	Send revised Evaluation of Exposure study for peer review	Goss Gilroy	2010-03-19	2010-02-24, new 2010-04-19, Complete
159	Arrange for in-camera meeting of the CAC for either March 24 or 25	Sheldon McLeod	2010-03-05	2010-02-24, new 2010-04-19, Complete
160	Arrange for in-camera workshop for the CAC for early May	Sheldon McLeod	2010-03-10	2010-02-24, new 2010-04-19, Complete
161	Confirm that the executive summary in the HHRA clearly concludes the answer to the 2 nd objective	Intrinsik	2010-04-23	2010-04-19, new
162	Prepare content document (e.g. 4-pager, integrated summary report & draft Open House presentation material) for CAC workshop	Sheldon / Elliot / Blair	2010-04-21	2010-04-19, new